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Statewide

245/000-02-2006 $1,870,000.00 In House (Agency Resources) Cleve Salmon New Construction

Machinery Sheds-Phase 1 $1,833,300.00 Jeff Fields In Progress No Designer Agreement will be applicable

1 Project $1,870,000.00 ( Total Budgeted Cost of Projects )

TDOT Region 1

Budgeted - FY 06/07 $560,000.00 Cleve Salmon New Construction ON HOLD
Hancock & Hawkins - New Mai $0.00 New CA East TN Project Not Started

Budgeted - FY 07/08 $50,000.00 Cleve Salmon New Construction ON HOLD
Replace Co Truck Wash Shelter $0.00 Project Not Started

Budgeted - FY 06/07 $295,000.00 Cleve Salmon Renovation ON HOLD
Repai/Replace 4 Equip Sheds $0.00 New CA East TN Project Not Started

Budgeted - FY 07/08 $150,000.00 Cleve Salmon New Construction ON HOLD
High Pressure Truck Wash Bldg $0.00 New CA East TN Project Not Started

Budgeted - FY 06/07 $400,000.00 Cleve Salmon New Construction ON HOLD
Johnson - Maint Bldg & Equip $0.00 New CA East TN Project Not Started

241/010-01-2007 $1,610,000.00 Vaughn & Melton Cleve Salmon Renovation

Jellico Welcome Center Replace $1,456,000.00 New CA East TN Design Development Phase 10/09/07: SDP approved, NTP to DDP authorized
241/010-01-2005 $8,997,000.00 Vaughn & Melton Cleve Salmon New Construction

1-26 Welcome Center-Ernestvill $3,946,900.00 New CA East TN Construction Document Phase

7 Projects $12,062,000.00 ( Total Budgeted Cost of Projects )



TDOT Region 2

Budgeted - FY 07/08 $500,000.00 Cleve Salmon New Construction ON HOLD

New Floating Maintenance Bld $0.00 New CA East TN Project Not Started

Budgeted - FY 06/07 $1,000,000.00 Cleve Salmon New Construction ON HOLD

New Reg Complex Prelim Site $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon New Construction ON HOLD

New Maint Bldg $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon New Construction ON HOLD

New Maint Bldg $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon Renovation ON HOLD

McMinnville - New Bridge Rep $0.00 Project Not Started

Budgeted - FY 07/08 $500,000.00 Cleve Salmon New Construction ON HOLD

New Highway Marking Bld $0.00 New CA East TN Project Not Started

Budgeted - FY 07/08 $500,000.00 Cleve Salmon New Construction ON HOLD

New Survey Office Bld $0.00 New CA East TN Project Not Started

240/001-01-2006 $500,000.00 In House (Agency Resources) Cleve Salmon Hazardous Material

Rest Area-Buffalo Valley Treat $495,000.00 In Progress No Designer Agreement is applicable

242/010-02-2005 $100,000.00 Cope Associates, Inc. Cleve Salmon Study

HDQTRS Site Dev Study - Chat $0.00 In Progress

242/010-01-2007 $5,600,000.00 TWH Architects, Inc. Cleve Salmon New Construction

Chattanooga RTMC $3,167,000.00 New CA East TN Design Development Phase

242/010-01-2002 $10,560,000.00 HNTB Corporation Cleve Salmon Renovation ON HOLD

Renovate 1-24 Scales - Manches $8,283,000.00 Jeff Fields Design Development Phase

242/010-03-2003 $3,254,500.00 Morris D. Mabry, Architect Cleve Salmon New Construction

I-75 Replace Rest Area Bldgs-A $2,962,000.00 Bill Edwards Bidding Phase

242/010-02-2003-01 $160,000.00 Planning Associates, Inc. Cleve Salmon Renovation

1-75 Vending Shelter $160,000.00 Don Grant Co., LLC Tim Shelton Active Construction

242/010-02-2003 $2,705,000.00 Planning Associates, Inc. Cleve Salmon New Construction Awaiting One-Year Corr Insp

1-75 Welcome Center Replacem $2,280,000.00 HELTON CONSTRUCTION CO, INC.  Tim Shelton Construction Closed Out Warranty inspection due 1/08/08
14 Projects $26,279,500.00 ( Total Budgeted Cost of Projects )



TDOT Region 3

Budgeted - FY 06/07 $800,000.00 Cleve Salmon New Construction ON HOLD

Replace 5 Maint Bldgs $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Bill Finney Re-roof ON HOLD

Repair/Replace Salt Bin Roofs $0.00 Project Not Started

Budgeted - FY 07/08 $1,200,000.00 Cleve Salmon New Construction ON HOLD

Replace 4 County Maint Blds $0.00 Project Not Started

247/000-02-2004 $1,748,000.00 Pitts & Associates Architects Cleve Salmon New Construction Root Project

Six Engineering Offices $0.00 Gisela Patteson In Progress

243/020-01-2006 $200,000.00 Gobbell Hays Partners, Inc. Valerie Law Renovation

State Hangar Maintenance $171,000.00 Jeff Fields Design Development Phase

243/020-02-2002 $9,864,000.00 Clinard Engineering Associates Cleve Salmon Renovation ON HOLD

1-65 Renovate Weigh Scales-Ar $7,845,200.00 Jeff Fields Design Development Phase

243/020-01-2002 $4,660,000.00 Barge Waggoner Sumner & Cannon Cleve Salmon Renovation ON HOLD

1-65 Renovate Weigh Scales-Mit $3,536,800.00 Jeff Fields Design Development Phase

247/000-02-2004-02 $695,500.00 Pitts & Associates Architects Cleve Salmon New Construction

South Engineering Offices $695,500.00 Tim Shelton Construction Document Phase 11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued

247/000-02-2004-01 $695,500.00 Pitts & Associates Architects Cleve Salmon New Construction

North Engineering Offices $695,500.00 Jeff Fields Construction Document Phase 11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued

247/000-01-2004 $4,700,000.00 Kline Swinney Associates Cleve Salmon Renovation ON HOLD

Renovate 6 District Offices $4,100,000.00 Jeff Fields Construction Document Phase

246/047-01-2006 $400,000.00 Kurzynske & Associates Stephanie Johnston Renovation

Nashville Airport Air Handling $338,000.00 Southern Heat & Cooling Jeff Fields Active Construction

245/098-01-2004 $480,000.00 Karkau & Associates Cleve Salmon New Construction Awaiting One-Year Corr Insp

New Maint Shop & Sheds $350,000.00 Baron + Dowdle Construction, L.L.C. Jeff Fields Construction Closed Out Warranty inspection due 6/19/08

12 Projects $25,743,000.00 ( Total Budgeted Cost of Projects )
TDOT Region 4

Budgeted - FY 06/07 $75,000.00 Cleve Salmon Renovation ON HOLD

Jackson Garage - Upgrade Elec $0.00 Matthew McDivitt Project Not Started

Budgeted - FY 06/07 $560,000.00 Cleve Salmon New Construction ON HOLD

Replace 4 Maint Bldgs $0.00 Matthew McDivitt Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon New Construction ON HOLD

4 New Equip Sheds $0.00 Matthew McDivitt Project Not Started

Budgeted - FY 07/08 $300,000.00 Cleve Salmon Renovation ON HOLD

Reno 3 Field Construction Offic $0.00 Project Not Started

244/010-01-2005 $6,087,000.00 TLM Associates, Inc. Cleve Salmon New Construction

New Transportation Mgmt Ctr - $3,168,000.00 Grinder Building Corporation Matthew McDivitt Active Construction

5 Projects $7,322,000.00 ( Total Budgeted Cost of Projects )



Tennessee Correctional Academy

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

242/010-01-2005 $108,000.00 David R. Barlew Architects Cleve Salmon New Construction

Temporary Transportation Mana $55,760.00 McBrayer Construction Co.,Inc. Tim Shelton Project Closed Out As of 11/14/07, Designer not closed out
1 Project $108,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 40 Projects Valued at $73,384,500.00 ( Total Budgeted Cost of Projects )
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